CORNERSTONE

Environmental Group, LLC

90 Crystal Run Road, Suite 201 « Middletown, NY 10941 » (877) 294-9070 « Fax: (845) 692-5894

VIA E-MAIL AND US MAIL

May 4, 2012

Mr. Jonathan Gorin

Remedial Project Manager :

United States Environmental Protection Agency, Region II
290 Broadway '

19" Floor

New York, New York 10007-1866

72

Cey,
Opp

B3

Subject: Monthly Progress Report for April 2012
LCP Chemicals, Inc. Superfund Site (USEPA ID# NID079303020)

Dear Mr. Gorin:

The following monthly progress report is submiited on behalf of ISP Environmental Services Inc.
(IES) in satisfaction of the Section VIIL.35 requirements of Administrative Order No. II
CERCLA-02-99-2015 (hereinafter referred to as the Order) issued by USEPA and as executed by
IES on May 13, 1999. . '

A “Gantt Chart” project schedule is provided as an attachment (Figure 1). This project schedule
provides graphical representations of the project tasks and subtasks. Accordingly, the project
schedule depicts the task completion through the end of the reporting month and provides an estimate
of the timing of future tasks.

1. Previous Actions in Compliance with the Order
A. The following actions have been taken to comply with the Order during the previous month:
= Continued coordination with the USEPA on resolving comments on the Draft Remedial
Investigation Report.
* Continued coordination with the USEPA on the Agency’s review of the revised Draft

* Remedial Investigation Report that incorporated the results of the investigation of off-site
ditches, and the Draft Feasibility Study. : ‘ ‘

-B. - The following documents were submitted to the agencies during the previous month: -

*  Monthly progress letter report dated April 5, 2012, including an updated project schedule
dated April 3, 2012.
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The following agency approvals were received during the previous month:
= None during the reporting period.

The following agency documents and correspondences were received during the previous
month:

®* Electronic mail message. from Jon Gorin of the USEPA to David McNichol and Carrie
McGowan of IES, Scott MacMillin of Brown and Caldwell, and Gary DiPippo of
Cornerstone, notifying the recipients that the NJDEP assigned Anne Pavelka as the new
case manager, for the LCP site. '
* Electronic mail message from Jon Gorin of the USEPA to David McNichol and Carrie
- McGowan of IES, dated April 2, 2012, transmitting the USEPA’s draft comments on the
" December 2011 Draft Feasibility Study report.

Other pertinent communications with the agencies during the previous month:
*  None during the reporting period.
Fixture'Actions, Data, and Plans

The following actions, data, and plans are scheduled to be conducted during the following
two (2) months:

* Continue work on resolving comments from the USEPA on the Draft Remedial
Investigation Report submitted by IES (awaiting response from the USEPA).

* Continue work on resolving comments from the USEPA on the Draft Baseline
Ecological Risk Assessment submitted by IES (awaiting response from the USEPA).

* Address comments from the USEPA on the revised Draft Remedial Investigation Report
that incorporated the results of the investigation of off-site ditches (contingent on receipt
of comments). .

*  Address comments from the USEPA on the Draft Feasibility Study report (contingent on
receipt of final comments and resolution of comments on the RI).

. Other information related to the progress of work:

* None during this reporting period.

Project Schedule

The percentage of completion of the project subtasks has been updated and is shown on the
overall project schedule (Figure 1). Many of the schedule subtask details including the
Phase I and Phase II R field investigations and the treatability study determination process
are 100% complete and have been collapsed for presentation brevity on Figure 1. With the
submittal to the USEPA of the revised draft RI report and the draft FS report, the schedule is
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controlled by the USEPA review process. As of the end of this reporting period comments
on the RI remain to be resolved, and draft comments on the FS were received; and in part
resolution of the FS comments is contingent on finalizing the RI. Therefore, this period the
schedule has been updated to project a new, estimated date for completion of the review
process for the both the RI and the FS.

B. Delays that have been encountered or ant1c1pated that may affect the future schedule for
completion of the work:

* No specific delays are being encountered at this time, and the current schedule reflects
the completion of draft RI and FS reports, as described above. However, responses are
still pending from the USEPA on the remaining comments on the RI and the ecological
risk assessment, and resolution of comments are pending on the revised Rl and draft FS.

C. Description of efforts made to mitigate these delays or anticipated delays:
= None necessary at this time.

4, | Funding Mechanism
A.  An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank efféc_tive April 25,
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial
assurance obligations of the Order as documented to USEPA in a letter from Celeste Wills,
Esq. of IES, dated April 26, 2002.

-~ If you or your staff has any questions or comments, please do not hesitate to contact David McNichol
of IES at 973-628-3355.

Sincerely,

CORNERSTONE ENVIRONMENTAL GROUP, LLC

Gary J. DiPippo, P.E.
Manager, Hydrogeology and Remediation

Enclosure

cc:  S. Miller, NJDHSS : C. McGowan, IES
F. Cardiello, Esq., USEPA S. MacMillin, Brown and Caldwell
D. McNichol, IES ? K. Tolson, Geosyntec
D. Toft, Esq. M. DeFlaun, Geosyntec

A. Pavelka, NJDEP J. Kubitz, Entrix
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Figure 1

RIFS PROJECT SCHEDULE
LCP Chemicals, Inc. Superfund Site
ID Name Duration Start Finish ‘08 |Q2'08 3'08 [Q4'08  [Q1'09 '09 3 '09 4'09 |Q1'10 210 |Q3'10 |Q4'10 [Q@1'11 [Q2'11 [Q3'11  [Q4'11 1'12 212 |Q3"12 [Q4'12
FIm[A[M[J[J[A[s[O[N[D|J[F[m[A[m[JJ[ATS[O[N[D[J[F[M[ATM[J]J[A[S[O[N[D[J[FIM[A[M[I[J[A[S[O[N[D][J[FI[M|A[M]JI]J]A][S[O[N

1 |Site Characterization 358.2 wks Fri 61101 Wed 4/23/08
204 |Remedial Investigation (RI) Report 531.7 wks Fri 71502 Fri 912112 N
205 RI/RA Meeling with USEPA 0 wks Fri 5/16/08| Fri 5/116/08
206 Prepare Draft Rl Report 4.4 mons. Wed 5/7/08| Mon 9/8/08
207 Baseline Risk Assessment (RA) 22,8 wks Mon 5/19/08 Fri 10/24/08
208 Prepare Draft Human Health RA (Rl Appendix) 4.34 mons Mon 5/19/08 Tue 9/16/08
209 Prepare Draft Ecological RA (RI Appendix) 4,55 mons Mon 5/19/08  Mon 9/22/08
210 Submit Draft RA Reports 0 wks Fri10/24/08  Fri 10/24/08 Submit Draft RA Repoyts “@+,10/24/08
21 EPA Review of Draft Rl & RA Reports 34.5 wks Wed 9/17/08 Fri 5/15/09)w of Draft RI & RA Repo
212 EPA Review of Response to Comments Submittals 163 wks Mon 5/18/09 Fri 6/29/12 e R ee ' = E
213 USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thu 9/2/10 Thu 9/2/10 ! [ & 9210 | | |
214 USEPA/ConRail Agreement and/or Proceed Without 0 wks Fri 10/29/10 Fri 10/29/10 10
215 Implement Off-Site Ditch Characterization and Amend RI Report 20.6 wks Mon 7/18/11 Wed 12/7/11
216 USEPA Review of Final Rl and RA Reports 29.4 wks Thu 12/8/11 Fri 6/29/12 . :
217 Response to EPA Comments on Final Rl and RA Reports 4 wks Mon 7/2112 Fri7127112 : n ; b
218 Prepare Final Rl & RA Reports 2 mons Mon 7/30/12 Fri9/21112 ' | Prepare Final Rl & RA Reports =)
219 t
220 ID Candidate Technologies 449.5 wks Fri 715/02 Thu 224111 ————_—#—
221 ID Candidate Technologies - Phase | 4.5 wks Fri 7/5(02 Tue 8/6/02 ! ’
223 ID Candidate Technologies - Phase Il 68 wks Thu 111107 Fri 2127/09 - ;
224 Phase Il Tech Memo of Candidate Tech 22 wks Thu 11/1/07 Fri 4111/08 ‘ % i ’ |
295 EPA Review of Revised Tech Memo 30.8 wks Thu4/17/08]  Tue 11/18/08 5
226 Revise Technical Memorandum 0.2 mons Tue 11/18/08 Fri 11/21/08 Revise
227 EPA Review and Approval of Draft Revised Technical 14 wks Mon 11/24/08| Fri 2127109

Memorandum
228 Treatability Studies Evaluation & Final Determination 46 wks Thu1/28110  Thu 12/16/10
235 USEPA Review and Approval of QAPP 40 wks Fri 5121110 Thu 2/24111
236 USEPA Review and Comment 12.4 wks Fri5/21101  Mon 8/16/10
237 Reponse to Comments/Updated QAPP Submittal 11.6 wks Tue 8117/10 Thu 11/4110
238 EPA Approval of QAPP 16 wks Fri11/5/10  Thu 2/24/11 ;
239 [Feasibility Study (FS) Report 198 wks Tue 11/18/08 Mon 9I3/12 Feasibility Study (Fs :'
240 RAOs 0.82 wks Tue 11/18/08 Tue 12/2/08 | 5
241 Alternatives Screening 127.6 wks Wed 2/18/09 Fri 7129111 ! {
242 Alteratives Screening 74.6 wks Wed 2/18/09 Fri 6/24/11 i f
243 Technical Memorandum, S/S and Soil Washing 6 wks Mon 7/20/09 Fri 8/28/09 !
244 USEPA Review of Technical Memorandum 21.8 wks Mon 8/3109  Thu 1/28/10 1
245 Presentation to USEPA 5 wks Mon 6/27/11 Fri 7129111 f
246 |  DraftFS Report 19.2 wks Thu @1 Thu 12115/11 | Draft FS Report |am— {
247 Submit Draft FS to USEPA 0 wks Thu 124511 Thu 12/15/11 a Submit Draft FS to USEPA| ¢ |12/15/11 |
248 Agency Review/Comments 28 wks Mon 12/19/11 Fri 6/29/12 i Agency Review/Comments j |
249 FS Presentation to USEPA 0 wks Fri 6/29/12 Fri 6/20/12 ! | 6/29/12 | |
250 Prepare Final FS 9 wks Tue 7/3/12 Mon 9/3/12 ‘ 1 l | Prepare Fifal FS [ ' : '
251 Submit Final FS Report 0 days Mon 9/3/12 Mon 9/3/12 i ‘ | | | Submit Fpal FS Report @ 9/3/12
Task CC ) Progress e  Milestone ¢ Summary Pr—
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